




IRM-RMMSO Official Correspondence Form

Name:	U1101800												
Title:	Approval Extension Request Completion of Regional Groundwater Monitoring Well R-62 Los Alamos National Laboratory EPA ID#NM0890010515 HWB-LANL-MISC-GW												
Date Received:	9/26/2011												
Addressee Name:	Michael J. Graham, ADEP												
Originator:	John E. Kieling, NMED, Santa Fe, New Mexico												
Action Item Description:													
Action Due Date:													
Responsible for Action:	Search 												
Responsible Office:													
Distribution:	<table><tr><td>Michael Graham</td><td>Deborah K. Woitte</td></tr><tr><td>Charles McMillan</td><td>William Alexander</td></tr><tr><td>Isaac RichardsonIII</td><td>Phoebe K. Suina</td></tr><tr><td>Richard Marquez</td><td>Anthony R. Grieggs</td></tr><tr><td>Paul Henry</td><td>Tina Sandoval</td></tr><tr><td>James Cantwell</td><td>Scotty Jones</td></tr></table>	Michael Graham	Deborah K. Woitte	Charles McMillan	William Alexander	Isaac RichardsonIII	Phoebe K. Suina	Richard Marquez	Anthony R. Grieggs	Paul Henry	Tina Sandoval	James Cantwell	Scotty Jones
Michael Graham	Deborah K. Woitte												
Charles McMillan	William Alexander												
Isaac RichardsonIII	Phoebe K. Suina												
Richard Marquez	Anthony R. Grieggs												
Paul Henry	Tina Sandoval												
James Cantwell	Scotty Jones												

U1101800



IRM RMMSO Record Copy



SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

**NEW MEXICO
ENVIRONMENT DEPARTMENT**

Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



DAVE MARTIN
Secretary

BUTCH TONGATE
Acting Deputy Secretary

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

EP2011-5443

September 22, 2011

George J. Rael
Assistant Manager
U.S. Department of Energy
National Nuclear Security Administration
Los Alamos Site Office
3747 West Jemez Rd, MSA316
Los Alamos, NM 87544

Michael J. Graham
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: APPROVAL
EXTENSION REQUEST
COMPETITION OF REGIONAL GROUNDWATER MONITORING WELL R-62
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-MISC-GW**

Dear Messrs. Rael and Graham:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Complete Regional Groundwater Monitoring Well R-62* dated September 19, 2011 and referenced by EP2011-0320.

The Permittees request to extend the completion date for R-62 because, among other problems with well construction, the driller was unable to extract some of the drill casing from the borehole. This unanticipated condition has caused delays in the construction of R-62. The deadline for completing installation of well R-62 was September 19, 2011, as required by NMED's R-62 work-plan approval letter dated December 8, 2010. The Permittees also request extensions for the completion of groundwater monitoring wells R-10i, R-65, R-66 and SCI-3, and the plugging and abandonment of well TW-3 because of the delay in the availability of the drilling equipment due to the problems encountered

'11 SEP 26 PM2:19:25


at well R-62. Specifically, the Permittees request the following extensions.

- R-62, from September 19, 2011 to **October 11, 2011**;
- SCI-3, from September 30, 2011 to **October 21, 2011**;
- R-66, from October 30, 2011 to **November 20, 2011**;
- R-65, from December 6, 2011 to **January 15, 2012**;
- R-10i, from January 11, 2012 to **January 20, 2012**; and
- TW-3 plugging and abandonment, from January 6, 2012 to **January 27, 2012**.

The Permittees have shown good cause for the requested time extensions. The Permittees must complete the installation of wells and the plugging and abandonment of TW-3 as listed above (see bolded completion dates). The Permittees must notify NMED of the completion of each well via e-mail followed by submitting the required well completion fact sheets 30-days after well completion.

Should you have any questions or comments regarding this approval, please contact Michael Dale at (505) 661-2673.

Sincerely,



John E. Kielling
Acting Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
J. Kulis, NMED HWB
M. Dale, NMED HWB
T. Skibitski, NMED DOE OB
S. Yanicak, NMED DOE OB, MS M894
J. Schoeppner, NMED GWQB
L. King, EPA 6PD-N
T. Ball, EP-CAP, MS M996
M. Everett, EP-CAP, MS A992
H. Shen, DOE-LASO, MS A316
P. Maggiore, DOE-LASO, MS A316


File: Reading and LANL 2011 – R-62 Extension Request

State of New Mexico
Environment Department
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Bldg.1
Santa Fe, NM 87505

CERTIFIED MAIL™



7010 1670 0000 8697 5878



Hasler

012-26523547
\$06.230
09/22/2011
Mailed From 87505
US POSTAGE

Michael J. Graham, Associate Director
Environmental Programs
Los Alamos National Security, LLC
P.O. Box 1663, MS M991
Los Alamos, NM 87545

A150

NAME Clara Tan
Z# _____
DATE 9/26/2011

'11 SEP 26 PM2:19:17

'11 SEP 26 PM2:19:20