RECEIVED
JUN 5 2014
NMED
Hazardous Waste Bureau

ERID-256749

Los Alamos NATIONAL LABORATORY EST.1943

Environmental Programs
P.O. Box 1663, MS K788
Los Alamos, New Mexico 87545
(505) 606-2337

National Nuclear Security Administration
Los Alamos Field Office, MS A316
Environmental Projects Office
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2132

Date: JUN 05 2014
Refer To: EP2014-0240

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extension to Complete the Installation of Well R-47

Dear Mr. Kieling:

This letter requests an extension from the June 30, 2014, date to complete the installation of well R-47 to a new date of September 30, 2014. The U.S. Department of Energy and Los Alamos National Security, LLC, (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent. The due dates for subsequent deliverables associated with the revised well installation complete date (i.e., summary fact sheet, well development, and well completion report) will also be modified based on the requirements in Section IV.A.3.e.iv of the Consent Order.

This new date is the result of the impacts of sequestration-level funding for the first part of fiscal year (FY) 2014 and the additional prioritized work scope associated with the funding provided in the final FY2014 appropriation.

If you have any questions, please contact Steve Paris at (505) 606-0915 (smparis@lanl.gov) or Hai Shen at (505) 665-5046 (hai.shen@nnsa.doe.gov).

Sincerely,

Jeff Mousseau, Associate Director
Environmental Programs
Los Alamos National Laboratory

Sincerely,

Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office

JM/PM/DM/SP:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)
Steve Yanicak, NMED-DOE-OB, MS M894
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-LA (date-stamped letter emailed)
Hai Shen, DOE-NA-LA (date-stamped letter emailed)
Cheryl Rodriguez, DOE-NA-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-LA (date-stamped letter emailed)
Kimberly Davis Lebak, DOE-NA-LA (date-stamped letter emailed)
Katie Roberts, EP-REG (date-stamped letter emailed)
Steve Paris, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
PRS Database with ER ID
Public Reading Room (hard copy)
RPF (electronic copy)