ESHID-600096

Los Alamos
NATIONAL LABORATORY
EST. 1943

RECEIVED
DEC 19 2014
NMED
Hazardous Waste Bureau

Associate Director for ESH
Environment, Safety, and Health
P.O. Box 1663, MS K491
Los Alamos, New Mexico 87545
505-667-4218/Fax 505-665-3811

National Nuclear Security Administration
Los Alamos Field Office, MS A316
Environmental Projects Office
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2132

Date: DEC 19 2014
Refer To: ADESH-14-155
LAUR: N/A
Locates Action No.: N/A

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extensions to Submit the DP West Building 21-002 and 21-150 Building Foot Print Letter Work Plan

Dear Mr. Kieling:

Los Alamos National Security, LLC (LANS) and the U.S. Department of Energy (DOE) request an extension to the December 31, 2014, deadline to submit the DP West Building 21-002 and 21-150 Building Foot Print Letter Work Plan to a new date of March 3, 2017. The U.S. Department of Energy/Los Alamos National Security, LLC (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent (Consent Order).

In January 2012, the New Mexico Environment Department (NMED) and DOE/LANS entered into a *Framework Agreement: Realignment of Environmental Priorities* (Framework Agreement) at Los Alamos National Laboratory. In accordance with Section 5 of the Framework Agreement, NMED and DOE/LANS engaged in an Annual Work Planning Process (AWP) for fiscal year (FY) 2015 beginning on October 17, 2014, and continued the AWP process on November 20, 2014. As stated in the Framework Agreement, the objective of the AWP is "to assess and refocus the environmental remediation and cleanup work at the Laboratory to ensure alignment with the Governor's priorities, consider input from the public, and find efficiencies that maximize the use of federal funds." In the meeting held on November 20, 2014, DOE/LANS presented the proposed work scope under the Consent Order for the remainder of FY2015 and also provided a list of deliverables that could not be completed in FY2015 (i.e., "unfunded scope").

This letter work plan was included in the list of deliverables that could not be completed in FY2015. Therefore, DOE/LANS are requesting an extension to March 3, 2017, as a result of funding constraints, work priorities, and the need for adequate time to complete the work.

If you have any questions, please contact Mark Thacker at (505) 665-5342 (mthacker@lanl.gov) or Arturo Duran at (505) 665-7772 (arturo.duran@nnsa.doe.gov).

Sincerely,

Michael T. Brandt, DrPH, CIH, Associate Director
Environment, Safety, and Health
Los Alamos National Laboratory

Sincerely,

Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office

MB/PM/DM/MT:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)
Steve Yanicak, NMED-DOE-OB, MS M894
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-LA (date-stamped letter emailed)
Arturo Duran, DOE-NA-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-LA (date-stamped letter emailed)
Kimberly Davis Lebak, DOE-NA-LA (date-stamped letter emailed)
Mark Thacker, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Randy Erickson, ADEP (date-stamped letter emailed)
Katie Roberts, ADESH-ENV-CP (date-stamped letter emailed)
Tony Grieggs, ADESH-ENV-CP (date-stamped letter emailed)
Alison Dorries, ADESH-ENV-DO (date-stamped letter emailed)
Michael Brandt, ADESH (date-stamped letter emailed)
Amy De Palma, PADOPS (date-stamped letter emailed)
Michael Lansing, PADOPS (date-stamped letter emailed)
PRS Database
Public Reading Room (EPRR)
ADESH Records (electronic copy)