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LANL 3,706 TRU Campaign Status Report — FY12 3rd Qtr. (April  thru June 2012)  

* =  Parent Volume 

** ‐ Material at Risk 

PE‐Ci = Plutonium Equivalent Curies 

  

RANT (Shipping Facility): 

 During single shift operation, shipped 62 shipments for a cumulative total of  

150 shipments to WIPP in FY12 with a FY goal of 184 shipments. 

 Began installation of a Mobile Loading Unit for system redundancy. 

 Began construction on the RANT Transportation Center to support FY13 

shipment ramp‐up. 

WCRRF (High Activity Drum Line): 

 During split shift operation, the repackaging line performed remediation on 
226 drum equivalents (DE), for a total of 547 DE since the beginning of the 
campaign.  

Building 412 (Box Line): 
 During single and split shift operation, the repackaging line performed reme‐

diation on 125 m3, for a total of 264 m3  since the beginning of the cam‐
paign.  

 Multiple shifts allow for crew development & training in preparation for new 
box lines. 

Dome 231 (Drums): 

 Maintain schedule to complete conversion to Box Line readiness in  August, 

2012 with scheduled start‐up in September, 2012. 

Dome 375 (Large Box Line): 

 Continues process capability construction (conversion to large box line) and 

is scheduled to be in operation on September, 2012.  

Central Characterization Project: 

 Drum Venting System (DVS) operations started. 

 As of June 30,  313 containers are approved in the Waste Disposal System 

database, and 663 are awaiting approval.  

  

Parent vs. Shipped Volumes   **  
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3,706 LANL TRU Campaign Performance 

Total TRU (m3) Planned 

Total TRU (m3) Actual

Total TRU (m3) Removal Targets

(Target = 3,706 m3; Remaining = 3,121 m3)

Q3 Cumulative Cumulative

Actual to 

Date

Actual to 

Date 

by End of 

Qtr.

Volume (m3) 3706.0 339.3 584.7 403.9 800.0

Drum Equivalents 17817.3 1631.1 2811.2 1941.8 3846.2

Radioactivity (PE Ci) 41510.7 3357.5 12694.8 31% 9914.3 22500.0 54%

End of 4th 

Qtr.

FY12 thru 07/01/12 PROJECTIONS FOR NEXT QUARTER *

Cum. % 

Complete
% Complete

SHIPMENTS *

(as of 07/01/12)
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• Actual Volume 
Shipped to WIPP

• Re‐Classified 
M/LLW shipped 
for disposal

11.0 m3

636.4 m3

584.7 m3

Processing Highlights 

 


