



*Environmental Programs*  
P.O. Box 1663, MS M991  
Los Alamos, New Mexico 87545  
(505) 606-2337/FAX (505) 665-1812



*National Nuclear Security Administration*  
Los Alamos Site Office, MS A316  
Environmental Restoration Program  
Los Alamos, New Mexico 87544  
(505) 667-4255/FAX (505) 606-2132

Date: July 27, 2012  
Refer To: EP2012-0180

John Kieling, Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, NM 87505-6303

**Subject: Revised Request for Extension to Submit the Response to the Notice of Disapproval for the Investigation Report for Cañon de Valle Aggregate Area, Technical Area 14, and the Investigation Report, Revision 1**

Dear Mr. Kieling:

This letter requests an extension from the July 31, 2012, date to submit the response to the notice of disapproval (NOD) for the Investigation Report for Cañon de Valle Aggregate Area, Technical Area 14, and the revised investigation report to a new date of April 30, 2013. This letter is being sent at the request of the New Mexico Environment Department (NMED) and supersedes the Laboratory's extension request letter dated July 19, 2012.

In accordance with the Framework Agreement, the U.S. Department of Energy (DOE) and Los Alamos National Security (LANS), LLC, propose to work collaboratively with NMED to resolve some of the technical issues raised by NMED in the June 28, 2012 NOD. Several comments have programmatic implications and warrant resolution before DOE/LANS submit a revised work plan and other future deliverables. Specifically, DOE/LANS want to resolve the issues concerning sampling and analysis of dioxins and furans. The requested submittal date of April 30, 2013, allows time for DOE/LANS and NMED to meet and reach agreement on the technical issues.


If you have any questions, please contact John McCann at (505) 665-1091 (jmccann@lanl.gov) or Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@nnsa.doe.gov).

Sincerely,

Sincerely,



Michael J. Graham, Associate Director  
Environmental Programs  
Los Alamos National Laboratory



Peter Maggiore, Assistant Manager  
Environmental Projects Office  
Los Alamos Site Office

MG/PM/TG/DM/JM:sm

Cy: Laurie King, EPA Region 6, Dallas, TX  
Steve Yanicak, NMED-DOE-OB, MS M894  
Jim Davis, NMED-Resource Protection, Santa Fe, NM (date-stamped letter emailed)  
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed)  
Annette Russell, DOE-LASO (date-stamped letter emailed)  
Cheryl Rodriguez, DOE-LASO, MS A316 (date-stamped letter emailed)  
David Rhodes, DOE-LASO, MS A316 (date-stamped letter emailed)  
Peter Maggiore, DOE-LASO, MS A316 (date-stamped letter emailed)  
John McCann, EP-CAP, MS M992 (date-stamped letter emailed)  
Kent Rich, EP-CAP, MS M992 (date-stamped letter emailed)  
Dave McInroy, EP-CAP, MS M996 (date-stamped letter emailed)  
Tori George, EP-REG, MS M991 (date-stamped letter emailed)  
Bruce Schappell, ADEP, MS M991 (date-stamped letter emailed)  
Dan Cox, ADEP, MS M991 (date-stamped letter emailed)  
Michael J. Graham, ADEP, MS M991 (date-stamped letter emailed)  
William Alexander, EP-BPS, MS M992 (date-stamped letter emailed)  
RPF, MS M707 (electronic copy)  
Public Reading Room, MS M992 (hard copy)