



SUSANA MARTINEZ
Governor
JOHN A. SANCHEZ
Lieutenant Governor

**NEW MEXICO
ENVIRONMENT DEPARTMENT**

**2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us**



RYAN FLYNN
Cabinet Secretary
BUTCH TONGATE
Deputy Secretary

ESHID-600125

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

January 2, 2015

Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Michael Brandt, Associate Director
Environment, Safety, Health
Los Alamos National Laboratory
P.O. Box 1663, MS K491
Los Alamos, NM 87545



**RE: THIRD EXTENSION REQUEST TO COMPLETE INSTALLATION OF WELL
CdV-9-1(i)
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-12-022**

Dear Messrs. Maggiore and Brandt:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Complete the Installation of Well CdV-9-1(i) and Recommendation Regarding the Need to Install a Deep-Perched Monitoring in the Vicinity of CdV-9-1(i)* dated December 19, 2014 and referenced by ADESH-14-156 (Request).

The Permittees request an extension to complete the installation of well CdV-9-1(i). This is the third extension request to complete this well (the previous extensions were granted on September 16, 2013 and April 24, 2014). NMED has reviewed the Permittees' justification to delay the completion of the well. The Permittees provide adequate technical justification to delay the completion of the well.

NMED hereby grants an extension to complete the installation of well CdV-9-1(i). The new date for completion of the well is **January 30, 2015**.

Messrs. Maggiore and Brandt
January 2, 2015
Page 2

Please contact Michael Dale at (505) 661-2673 if you have questions.

Sincerely,

Neelem Dhawan

for

John E. Kielling
Chief

Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
M. Dale, NMED HWB
J. Schoepner, NMED GWQB
T. Skibitski, NMED DOE OB
S. Yanicak, NMED DOE OB
L. King, EPA 6PD-N
R. Martinez, San Ildefonso Pueblo
J. Chavarria, Santa Clara Pueblo
H. Shen, DOE-NA-00-LA, MS A316
S. Paris, LANL EP-CAP, MS A992

File: Reading and LANL 2015 --Groundwater, TA-16