LA-UR-22-21082

Approved for public release; distribution is unlimited.

Title: iHiFi Project/Task Lower S-Band Telemetry Transmitter

Author(s): Snow, Paul

Intended for: Report

Issued: 2022-02-09









Los Alamos National Laboratory, an affirmative action/equal opportunity employer, is operated by Triad National Security, LLC for the National Nuclear Security Administration of U.S. Department of Energy under contract 89233218CNA000001. By approving this article, the publisher recognizes that the U.S. Government retains nonexclusive, royalty-free license to publish or reproduce the published form of this contribution, or to allow others to do so, for U.S. Government purposes. Los Alamos National Laboratory requests that the publisher dientify this article as work performed under the auspices of the U.S. Department of Energy. Los Alamos National Laboratory strongly supports academic freedom and a researcher's right to publish; as an institution, however, the Laboratory does not endorse the viewpoint of a publication or guarantee its technical correctness.



iHiFi Project/Task

Lower S-Band Telemetry Transmitter

Progress to-Date

March 03, 2016

Conceptual Design Accomplishments

- Completed basic engineering survey of S-band telemetry transmitter vendor market
 - Key parameters: Mil/Aerospace, > +15W output power
 - Provides team with "typical" and "best" size, weight, power envelope targets
 - Clarifies what value can be added in a custom LANL implementation
- Base environmental requirements collected (on-going)
 - Provides critical gauge of electronic parts requirements/constraints
 - Key drivers identified as thermal and single-event effects
- Generated base functional architecture and performance targets for telemetry transmitter
 - Fed initial concepts up to system level to support mechanical as well as battery design
- Identified existing ISR intellectual property to jump-start circuit design and implementation
 - ISR CubeSat Team provides circuit seed for Modulator/Up-Converter and Driver




Preliminary Design Accomplishments

- Modulator/Up-Converter/Driver circuitry captured
 - CubeSat transmitter circuit-base ported to Mentor's DX Designer (schematic and PCB layout)
 - Layout details successfully fed to mechanical design to yield preliminary layout of this subcircuit
 - Key to overall system sizing and interconnect planning
- Executed and tabled preliminary outreach to selected vendor (NuWaves) for COTS implementation of Power Amplifier portion of system
 - Solidifies the technical need for a in-house narrowband alternative that is performance tuned and custom packaged to meet our application and environment
- Custom Power Amplifier circuit design candidates being developed
 - Baseline layout based upon 25W GaN on SiC device has been fed to mechanical for packaging design consideration




Backup





Backup

Height approx. 1"



Width approx. 2"

Preliminary Power Amp Layout (Vendor Test-Board)

